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 Proposition 1E Stormwater Flood Management 
City of San Marcos 
Budget 

 
Attachment 4 consists of the following items: 

 Total Cost Estimate. This attachment presents the overall cost of project implementation. 

 Detailed Work Item Budgets. This attachment provides a budget estimate for each budget category 
row of this proposal.  

 

 

The proposal budget provides detailed budget documentation to support each cost shown in the tables 
below under the section entitled Detailed Work Item Budgets. Please note that for many of the budget 
categories shown in the tables, there may be several tasks and sub-tasks. Tables 4-2 through 4-7 also 
present the proposed funding match for each task within the project, including information that describes 
how the City of San Marcos will meet their funding match of at least 50% of the total project costs.  

Total Cost Estimate  

Table 4-1 presents the overall cost of proposal implementation. Detailed cost estimates for each task 
contained in the proposal follow. The specific work items outlined in Attachment 3 are reflected in the 
detailed cost estimates.   

The required 50% funding match will be met by the City of San Marcos using tax increment financing. 
Approved by the City Council on April 12, 2011 concurrent with Resolution 2011-7468 (refer to 
Attachment 1), the City has agreed to fund the local match from the City’s tax increment financing fund 
secured through the San Marcos Redevelopment Agency (RDA). Since its inception in 1983, the RDA 
has invested more than $300 million in a wide variety of sorely needed public improvements intended to 
alleviate blight and improve the city’s economic base.  

Table 4-1: Summary Budget ($2009) 

Table 6 – Project Budget 

Budget Category 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds Being 

Used  
Total 

% 
Funding 
Match  

(a) Direct Project Administration Costs $0 $0 $0 $0 N/A 

(b) Land Purchase/Easement $0 $0 $0 $0 N/A 

(c) 
Planning/ Design/ Engineering/ 
Environmental Documentation 

$978,533 $978,533 $0 $1,957,105 50% 

(d) Construction $2,104,581 $2,104,581 $0 $4,209,162 50% 

(e) 
Environmental Compliance/ Mitigation/ 
Enhancement 

$2,491,025 $2,491,025 $0 $4,982,050 50% 

(f) Construction Administration $147,321 $147,321 $0 $294,641 50% 

(g) Other Costs $0 $0 $0 $0 N/A 

(h) Construction Contingency $357,650 $357,650 $0 $715,300 50% 

(i) Grand Total  $6,079,129 $6,079,129 $0 $12,158,258 50% 

(j) Calculation of Funding Match % 50% 50% -- 100%  

Sources of Funds for Non-State Share (Funding Match):  The non-state share funding match will be provided by the San 
Marcos Redevelopment Agency tax increment financing fund and potentially federal funding sources.  
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Detailed Work Item Budgets 

Detailed budgets for each of the tasks included within this proposal, including a summary budget and 
supporting cost information are provided in the following sections. This Stormwater Flood Management 
Proposal is requesting funding for seven project tasks identified within the San Marcos Creek Floodway 
Improvement Project Work Plan (refer to Attachment 3).  

 
Table 4-2:  Cost Breakdown by Work Plan Task and Subtask 

Row/Task Category Total 

Row (a) Direct Project Administration Costs $0 

Task 1 Project Administration  $0 

Task 2 Labor Compliance Program $0 

Task 3 Reporting $0 

Row (b) Land Purchase Easement $0 

Row (c) Planning/Design/Engineering/Environmental Documentation $1,957,105 

Task 4 Assessment and Evaluation  $50,000 

Task 5 Final Design $1,647,105 

Task 6 Environmental Documentation $200,000 

Task 7 Permitting $60,000 

Row (d) Construction $4,209,162 

Task 8 Construction Contracting $0 

Task 9 Construction  $4,209,162 

Row (e) Environmental Compliance/Mitigation/Enhancement $4,982,050 

Task 10 Environmental Compliance/Mitigation/Enhancement $4,982,050 

Row (f) Construction Administration  $294,641 

Task 11 Construction Administration  $294,641 

Row (g) Other Costs $0 

Row (h) Construction Contingency $715,300 

Row (i) Grand Total  $12,158,258 

 
The sections below provide detailed descriptions of each of the row and task budgets (where applicable) 
shown in the summary table above. In addition, each description below describes how cost estimates for 
each of the tasks or rows were calculated.  

Row (a) Direct Project Administration Costs  

Task 1 – Project Administration 

General project administration will require the collaboration of several departments within the City and is 
not included within the Work Plan (Attachment 3) or Budget.  

Task 2 – Labor Compliance Program 

The costs associated with the City’s Labor Compliance Program were previously budgeted as a direct 
operating cost for the City. Therefore, the expected labor compliance tasks associated with the project 
are not included within the Work Plan (Attachment 3) or Budget.  

Task 3 – Reporting 

Project reporting and invoicing will require the collaboration of several departments within the City and is 
not included within the Work Plan (Attachment 3) or Budget.  

Row (b) Land Purchase / Easement  

Not applicable.  
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Row (c) Planning / Design / Engineering / Environmental Documentation 

The total planning / design / engineering / environmental documentation costs for the project are 
$1,957,105. Table 4-3 provides a detailed listing of all applicable costs. The cost total is based on the 
following:  

Task 4 – Assessment and Evaluation 

This task includes costs to prepare the Floodwall Hydraulic Analysis Technical Memorandum to finalize 
selection of the floodwall materials. This cost was determined based on an assumption that 353 hours of 
work would be completed at a billing rate of $141.67. These estimates are based on an average of 
standard industry published rates.  

Task 5 – Final Design 

Phase I Design 

Preliminary design and engineering for Phase 1 of the San Marcos Creek Floodway Improvement Project 
has been completed up to 30 percent for proposed improvements to the channel and surrounding area. 
Preliminary design was completed in March 2011.   

Pending concurrence from resource agencies, the proposed design should proceed to 60 percent design 
by September 2011. The 90% design phase should be completed by November 2011, and 100% design 
will be completed after environmental permitting (see Task 7) in July 2012. The total costs associated with 
Phase I design efforts are anticipated to be $700,000. The City of San Marcos will provide $350,000 of 
this amount, and is requesting the remaining amount as grant funds. Costs for the Phase 1 design efforts 
are based on previous experience as well as an average of standard industry published rates.  

Phases 2, 3, and 4 Design 

Phases 2, 3, and 4 of the San Marcos Creek Floodway Improvement Project have not yet begun. These 
engineering design efforts are anticipated to include the following components:  

 Phase 2 will include engineering design for construction of the floodwall.  

 Phase 3 will include engineering design for grading of the channel. 

 Phase 4 will include engineering design for mitigation efforts.  

The costs associated with each of these design efforts is demonstrated within Table 4-3 below. The 
hourly and cost projections are based on the historical and industry standard calculation of 10% of the 
cost of construction for each individual phase of work. In total, these efforts are anticipated to cost 
$947,105. Of this amount, one half ($473,553) will be provided by the City of San Marcos, and one half is 
being requested as part of this Stormwater Flood Management Grant Proposal.  

Task 6 – Environmental Documentation 

The City of San Marcos is updating a previous Environmental Impact Report, and is expecting to 
complete this effort in January 2012. The costs associated with this effort are $200,000, half of which will 
be provided by the City of San Marcos, and the other half is being requested as grant funds. This cost of 
updating the Environmental Impact Report was determined based on an average of standard industry 
published rates. The cost break-down for this task is demonstrated within Table 4-3 below.  

Task 7 – Permitting 

The City of San Marcos is anticipating requirements for three permitting efforts associated with this 
project. The total anticipated costs associated with these permits are $60,000. Half of this amount will be 
provided by the City of San Marcos, and the other half is being requested as grant funds. The cost for 
permitting was determined based on an average of standard industry published rates. The cost break-
down for this task is demonstrated below in Table 4-3.   



Stormwater Flood Management Grant Proposal 
  City of San Marcos 
 

Attachment 4:Budget                                   4-4 

Table 4-3: Row (c) Planning / Design / Engineering / Environmental Documentation Budget  

Discipline 
Hourly Wage 

($/hr) 
Number of 

Hours 
Total 

Funding 
Match 

Grant 
Request 

Assessment and Evaluation 

Floodwall Hydraulic Analysis Technical 
Memorandum 

$141.67 353 $50,000 $25,000 $25,000 

Final Design 

Phase I Final Design $141.67 4,941 $700,000 $350,000 $350,000 

Phase 2 Floodwall Construction 
Engineering 

$141.67 2,576 $365,000 $182,500 $182,500 

Phase 3 Channel Grading Engineering $141.67 592 $83,900 $41,950 $41,950 

Phase 4 Mitigation Engineering $141.67 3,517 $498,205 $249,102 $249,103 

Environmental Documentation 

Updated Environmental Impact Report $125.00 1,600 $200,000 $100,000 $100,000 

Permitting 

Regulatory Permits $125.00 1,600 $60,000 $30,000 $30,000 

Total $1,957,105 $978,553 $978,553 

 

Row (d) Construction / Implementation 

The Construction / Implementation costs for the project are estimated to be $4,209,162. Table 4-4 
provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 8 – Construction Contracting 

Construction contracting will require the collaboration of several departments within the City and is not 
included within the Work Plan (Attachment 3) and Budget.  

Task 9 – Construction / Implementation 

Construction costs for this project are divided between multiple categories outlined within Table 4-4 
below. These costs are necessary to complete Phase 2 and Phase 3 of the San Marcos Creek Floodway 
Improvement Project (refer to Attachment 3 for more information). 

The total cost associated with this effort is $ 4,209,162, of which $2,104,581 will be provided as matching 
funds and $2,104,581 is being requested as grant funds. These costs were determined based on the unit 
costs and number of units anticipated for the project based on construction estimates from the City of San 
Marcos for similar projects.  
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Table 4-4:  Row (d) Construction / Implementation Costs 

Discipline 
Unit Costs 

($) 
Number of 

Units 
Total ($) 

Funding 
Match 

Grant 
Request 

Phase 2 – Floodwall   

Clearing and Grubbing $20,000 1 $20,000 $10,000 $10,000 

Mobilization $50,000 1 $50,000 $25,000 $25,000 

Surveying and Construction Staking $20,000 1 $20,000 $10,000 $10,000 

Dirt Fill $10 25,000 $250,000 $125,000 $125,000 

Sheetpile Floodwall $60.00 32,500 $1,950,000 $975,000 $975,000 

60" Reinforced Concrete Pipes $400 1,600 $640,000 $320,000 $320,000 

24" Reinforced Concrete Pipes $116 500 $58,000 $29,000 $29,000 

Cleanouts $4,200 10 $42,000 $21,000 $21,000 

Storm Drain Inlet $5,000 10 $50,000 $25,000 $25,000 

Stormwater Pollution Prevention Plans $100,000 1 $100,000 $50,000 $50,000 

Offsite Drainage/Access Improvements $100,000 1 $100,000 $50,000 $50,000 

Traffic Control $50,000 1 $50,000 $25,000 $25,000 

Dry Utilities $10,000 1 $10,000 $5,000 $5,000 

Unclassified Excavation $5.00 30,000 $150,000 $75,000 $75,000 

Retaining walls $50 1,000 $50,000 $25,000 $25,000 

Landscaping/Erosion Control $50 2,000 $100,000 $50,000 $50,000 

As-built plans $10,000 1 $10,000 $5,000 $5,000 

Phase 3 – Channel Grading    

Mobilization and Demolition $27,000 1 $27,000 $13,500 $13,500 

Clearing and Grubbing $9,825 4 $39,300 $19,650 $19,650 

Stripping $3,500 4 $14,000 $7,000 $7,000 

Excavation $12 30,826 $369,912 $184,956 $184,956 

Rock Excavation $25 3,918 $97,950 $48,975 $48,975 

Erosion Control $11,000 1 $11,000 $5,500 $5,500 

Total $4,209,162 $2,104,581 $2,104,581 

 

Row (e) Environmental Compliance / Mitigation / Enhancement  

The Environmental Compliance/Mitigation/Enhancement costs for the project are $7,977,050. Table 4-5 
provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 10 – Environmental Compliance / Mitigation / Enhancement  

Environmental compliance/mitigation/enhancement costs for this project are divided between multiple 
categories outlined within Table 4-5 below. These costs are necessary to complete Phase 4 work, which 
include restoration, mitigation, and enhancement efforts, as well as other deliverables described within 
Task 10 of the Work Plan (refer to Attachment 3). 

The total cost associated with this effort is $4,982,050, of which $2,491,025 will be provided as matching 
funds and $2,491,025 is being requested as grant funds. These costs were determined based on the unit 
costs and number of units anticipated for the project based on estimates from the City of San Marcos for 
similar projects (refer to Table 4-5). 
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Table 4-5:  Row (e) Environmental Compliance / Mitigation / Enhancement Costs 

Discipline 
Unit Costs 

($) 
Number of 

Units 
Total ($) 

Funding 
Match  

Grant 
Request 

Phase 4 – Restoration / Mitigation   

Prepare Mitigation Plans and 
Specifications 

$60,000.00 1 $60,000 $30,000 $30,000 

Biological Monitoring of Mitigation 
Installation Work 

$30,000 1 $30,000 $15,000 $15,000 

Site Preparation, Weed Eradication, and 
Exotics Removal 

$10,000 31 $310,000 $155,000 $155,000 

Install Temporary Above-Grade Irrigation 
System 

$30,500 67 $2,052,650 $1,026,325 $1,026,325 

Set Water Meters and Establish P.O.C. 
with Backflow 

$65,000 4 $260,000 $130,000 $130,000 

Container Plant Wetland Creation and 
Restoration Areas 

$8,500 28 $238,000 $119,000 $119,000 

Container Plant Wetland Enhancement and 
Slope Areas 

$5,500 39 $216,150 $108,075 $108,075 

Hydroseed all Mitigation Areas and Slopes $7,500 67 $504,750 $252,375 $252,375 

Bonding per Army Corps of Engineers 
Requirements 

$105,000 5 $525,000 $262,500 $262,500 

Draft, Process, and Record Conservation 
Easement 

$15,000 1 $15,000 $7,500 $7,500 

Irrigation Water $225,000 3 $675,000 $337,500 $337,500 

Repairs and Remedial Work During 5-year 
Mitigation and Monitoring Period 

$75,000 1 $75,000 $37,500 $37,500 

Prepare Habitat Management Plan $12,500 1 $12,500 $6,250 $6,250 

Prepare Property Assessment Record $8,000 1 $8,000 $4,000 $4,000 

Total $4,982,050 $2,491,025 $2,491,025 

 

Row (f) Construction Administration 

The Construction Administration costs for the project are estimated to be $294,641. This cost total is 
based on the following:   

Task 11 – Construction Administration 

Construction administration will require the collaboration of several departments within the City and 
consultant services. However, City staff time is not included in the construction administration costs. This 
lump sum of $294,641 expected for this task is based on a percentage of the total construction costs. In 
this case, the amount allocated is 7% of the total construction cost of $4,982,050.  

Row (g) Other Costs  

Not applicable.  

Row (h) Construction Contingency  

The Construction Contingency for the San Marcos Creek Floodway Improvement Project is estimated to 
be $715,300. This was estimated to be approximately 17% of the total construction cost of $4,209,162.  
Half of this amount ($357,650) is being requested as grant funding, and the other half will be provided as 
matching funds.  
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Row (i) Grand Total 

The grand total for the proposed San Marcos Creek Floodway Improvement Project Work Plan (see 
Attachment 3) is $12,158,258. 

Table 4-6:  Row (i) Grand Total Costs 

Row Budget Category Total Costs 

(a) Direct Project Administration Costs $0 

(b) Land Purchase/Easement $0 

(c) Planning/Design/Engineering/ Environmental Documentation $1,957,105 

(d) Construction/Implementation $4,209,162 

(e) Environmental Compliance/ Mitigation/Enhancement $4,982,050 

(f) Construction Administration $294,641 

(g) Other Costs (Including Legal Costs, Permitting and Licenses) $0 

(h) Construction/Implementation Contingency $715,300 

(i) Grand Total $12,158,258 
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